

2017-2021 Comprehensive Plan Activities, by Strategy
Comprehensive Plan Activities – RWPC & OS (2017)

Strategy for HIV Prevention and Early Identification

Activity	Responsible Parties (Name of entity)		Timeframe (By when)	Resources (Funding, staff, etc.)	Target Population	Data Indicator	Contact; Assigned Committee	Status and Progress Update
Disseminate routine testing implementation toolkit to targeted private and non-Ryan White funded providers and FQHCs to facilitate linkage to care. <i>(See also: Coordination of Effort Strategy and Special Populations Strategy)</i>	RWPC-OS	<i>Potential non-RP partners:</i> TDSHS; AETC; HHS	Annually	TDSHS, Test Texas, Texas HIV/AIDS Coalition, and Baylor College of Medicine	Status unaware individuals	Toolkits disseminated		<input type="checkbox"/> Complete (C) <input type="checkbox"/> In Progress (P) <input type="checkbox"/> Not Initiated (NI) <input type="checkbox"/> Not Applicable (NA)
Pursue strategies to reduce time period between diagnosis and entry into HIV medical care to facilitate timely linkage to care.	HHD; RWGA; RWPC	<i>Potential non-RP partners:</i> all HIV care providers	2017	HHD staff; RWGA staff; RWPC-OS; contracted providers	Newly diagnosed PLWH; incoming consumers	Record of strategies pursued		<input type="checkbox"/> Complete (C) <input type="checkbox"/> In Progress (P) <input type="checkbox"/> Not Initiated (NI) <input type="checkbox"/> Not Applicable (NA)
Hold consumer PrEP and treatment as prevention education forums.	RWPC; HHD	<i>Potential non-RP partners:</i> AETC	Annually	RWPC-OS; HHD staff; volunteers; possibly pharma rep if not COI	PLWH; partners of PLWH	Forums occurred; evaluations		<input type="checkbox"/> Complete (C) <input type="checkbox"/> In Progress (P) <input type="checkbox"/> Not Initiated (NI) <input type="checkbox"/> Not Applicable (NA)

Strategy for Bridging Gaps in Care and Reaching the Out of Care

Activity	Responsible Parties (Name of entity)	Timeframe (By when)	Resources (Funding, staff, etc.)	Target Population	Data Indicator	Contact; Assigned Committee	Status and Progress Update
Expand the Road to Success consumer training program to housing sites.	RWPC-OS; RWP; RWGA; TRG <i>Potential non-RP partners: HCD; housing sites</i>	Annually	RWPC-OS; RWGA staff; TRG staff	HOPWA/housing clients	Road to Success agenda; evaluations		<input type="checkbox"/> Complete (C) <input type="checkbox"/> In Progress (P) <input type="checkbox"/> Not Initiated (NI) <input type="checkbox"/> Not Applicable (NA)
Contact Health Departments in other jurisdictions and begin dialog regarding success and opportunities for working with health insurance providers to identify and reengage Out of Care individuals.	RWPC-OS	2017	RWPC-OS	Out of Care PLWH; PLWH with private/public insurance	Record that discussion occurred; success and opportunities applicable to Houston generated		<input type="checkbox"/> Complete (C) <input type="checkbox"/> In Progress (P) <input type="checkbox"/> Not Initiated (NI) <input type="checkbox"/> Not Applicable (NA)

Strategy to Address the Needs of Special Populations

Activity	Responsible Parties (Name of entity)		Timeframe (By when)	Resources (Funding, staff, etc.)	Target Population	Data Indicator	Contact; Assigned Committee	Status and Progress Update
Educate providers serving special populations about routine HIV testing and PrEP, and promote inclusion of routine HIV testing and PrEP education in policies, procedures, and practices to facilitate linkage to care. <i>(See also: Prevention and Early Identification Strategy)</i>	HHD; CPG; RWPC	<i>Potential non-RP partners:</i> TDSHS – rural areas; AETC	Annually	HHD PrEP Coordinator; HHD CPG support staff; RWPC-OS; Project PrIDE; possibly Gilead Project FOCUS if not COI	Private providers; special populations	Education materials developed/used; list of providers educated; increase in routine testing		<input type="checkbox"/> Complete (C) <input type="checkbox"/> In Progress (P) <input type="checkbox"/> Not Initiated (NI) <input type="checkbox"/> Not Applicable (NA)
Develop an HIV Care Continuum for each Special Population as possible, and disseminate to providers and the public as appropriate.	RWPC; HHD	<i>Potential non-RP partners:</i> TDSHS	2017 <i>Include as needed in each Epi Profile</i>	RWPC-OS; HHD staff	Special populations for which data are available	Completed continuums		<input type="checkbox"/> Complete (C) <input type="checkbox"/> In Progress (P) <input type="checkbox"/> Not Initiated (NI) <input type="checkbox"/> Not Applicable (NA)

Strategy for Improving Coordination of Effort

Activity	Responsible Parties (Name of entity)		Timeframe (By when)	Resources (Funding, staff, etc.)	Target Population	Data Indicator	Contact; Assigned Committee	Status and Progress Update
Support AETC efforts to provide regular HIV-related updates to the Houston medical community.	RWPC; RWGA; HHD	<i>Potential non-RP partners:</i> AETC; HHS; TDSHS	As needed	RWPC-OS; RWGA staff; HHD staff; TDSHS	Houston medical community	Evidence of support (e.g. promotion emails/social media communication sent; collaborative products, etc.)		<input type="checkbox"/> Complete (C) <input type="checkbox"/> In Progress (P) <input type="checkbox"/> Not Initiated (NI) <input type="checkbox"/> Not Applicable (NA)
<p>Sustain current efforts and target the following sectors and groups for coordination of effort activities:</p> <p>a. Advocacy groups b. Aging (e.g., assisted living, home health care, hospice, etc.) c. Alcohol and drug abuse providers and coalitions at the local and regional levels d. Business and Chambers of Commerce e. Community centers f. Chronic disease prevention, screening, and self-management programs g. Faith communities h. Medical professional associations, medical societies, and practice groups i. Mental health (e.g., counseling associations, treatment facilities, etc.) j. New HIV-related providers such as FQHCs and Medicaid Managed Care Organizations (MCOs) k. Philanthropic organizations l. Primary education, including schools and school districts m. Secondary education, including researchers, instructors, and student groups n. Workforce Solutions and other vocational training and rehabilitation programs</p>	RWGA; TRG; HHD; RWPC-OS; RWPC; CPG;	Annually	RWGA staff; TRG staff; HHD staff; HHD CPG support staff; HHD Task Force liaisons; RWPC-OS; RWPC; CPG; Task Forces	Per sector	Record of coordination per sector		<input type="checkbox"/> Complete (C) <input type="checkbox"/> In Progress (P) <input type="checkbox"/> Not Initiated (NI) <input type="checkbox"/> Not Applicable (NA)	

Activity	Responsible Parties (Name of entity)		Timeframe (By when)	Resources (Funding, staff, etc.)	Target Population	Data Indicator	Contact; Assigned Committee	Status and Progress Update
Identify local media resources to serve as outlets for HIV education and community mobilization efforts.	RWPC; CPG	<i>Potential non-RP partners: Task Forces; RWPC-OS; HHD</i>	Annually	RWPC-OS staff; HHD CPG support staff; volunteers	N/A	List of opportunities compiled		<input type="checkbox"/> Complete (C) <input type="checkbox"/> In Progress (P) <input type="checkbox"/> Not Initiated (NI) <input type="checkbox"/> Not Applicable (NA)
Cultivate social media pathways to disseminate HIV-related information and mobilization efforts.	HHD; TRG; RWPC; CPG		2017 <i>Utilize annually</i>	HHD staff; HHD CPG support staff; RWPC-OS; TRG; volunteers; Task Force members	N/A	Documentation stating pathways; evidence of pathways utilized		<input type="checkbox"/> Complete (C) <input type="checkbox"/> In Progress (P) <input type="checkbox"/> Not Initiated (NI) <input type="checkbox"/> Not Applicable (NA)